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Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes
- Installation of suspender bracket hardware (closure plates, plug bolts, set screws, etc)

Today I was inspecting Mike Draper’s crew on Cable wrapping on the South main-span during the morning
(Laraine Woo covered it in the afternoon). See the diaries of L. Woo, M. Bruce, & A. Iranmenesh for
additional details of Cable field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20. At this time, Mike’s crew continued
Cable wrapping near PP 109S. They were still slowly wrapping by hand because they were at the tight
clearance area above a bike path cantilever beam.

Cable wrapping at Cable bay between PPs 110S to 108S by Mike’s crew:
- Hand wrapping was done near PP 109S. About 50mm was wrapped, & then they ran out of S-wire.
- They were setting up to do the S-wire butt splice near PP 109.0S. - Note: The butt splice was not done
while I was still on the bridge. See Laraine’s diary for details of the wrapping for the remainder of the day.

- At 09:45, I left the bridge.
- From 09:45 until 11:00, I dropped of my truck at the Rickard Street maintenance yard as it was due for
preventative maintenance. Also, I picked up Alex Schmitt’s truck (#7005532). I gave the keys to Alex’s
truck to Tai-Lin Liu.
- From 11:00 until the end of the shift, I did misc office work, including: reviewed the phase-4 load transfer
RFIs & submittals with other Cable group members (in case that work starts while I am on vacation);
checked email; wrote my diary for the day, updated my vehicle mileage log, & sent my timesheet for the
week.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

APP RYAN CONNERIronworker 8.00 0.00 0.00 8.00

APP BISMARCK HERNANDEZIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00
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